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DOCKET DESCRIPTION: 

Annual Review of Base Rates for Fuel Costs for South Carolina Electric & Gas Company 

 

MATTER UNDER CONSIDERATION:   

Request of Counsel for Gregory Electric Company and its subsidiary Gregory Solar, LLC 

(“Gregory Solar”) for an Extension of Time from April 27, 2018 until and including August 

25, 2018, to connect its solar facilities at two locations to South Carolina Electric & Gas 

Company (“SCE&G”)  

                

STANDING HEARING OFFICER’S ACTION:  

Counsel for Gregory Solar requests an extension of time from April 27, 2018 until and 

including August 25, 2018 to connect its solar facilities at two locations to SCE&G. Counsel 

notes that in Order No. 2018-189, the Commission granted SolBright from April 27, 2018 

to August 25, 2018 to connect to SCE&G’s facilities, and the Commission invited other 

entities similarly situated to request similar relief from it. Counsel also notes that the relief 

requested is similar to that granted in Order No. 2018-39-E. Counsel further notes that, as 

a similarly situated entity, Gregory Solar requests the same relief.  

 

One of the affected solar facilities is located at Summerville Community Seventh-day 

Adventist Church in Summerville, South Carolina. A second affected solar facility is 

located at Ed-Venture, Inc. in Columbia, South Carolina. Gregory Solar has a significant 

financial interest in the timely completion of the construction of these facilities, according 

to counsel. In both instances, however, counsel notes that Gregory Solar has encountered 

time delays beyond its control and now realizes that it cannot connect its solar facilities to 

SCE&G’s system in compliance with the April 27, 2018 date established in Order No. 2017-

246.  

 

The Commission had previously acted to grant interested parties time to implement solar 

development. Commission Order No. 2017-246 allowed customers already approved by 

SCE&G to participate in the Bill Credit Agreement for Renewable Energy Facilities 



(“BCA”) program an additional twelve (12) months to successfully interconnect 

infrastructure facilities to SCE&G’s system. SCE&G’s customers currently have until 

April 27, 2018, to interconnect with SCE&G. Counsel for Gregory Solar states that 

SCE&G consents to its request for an extension from April 27, 2018, until and including 

August 25, 2018 for both stated facilities. Counsel notes his belief that no other party or 

entity will be prejudiced or adversely affected by this request, and that the expansion of 

solar generation is in the public interest. Accordingly, for the reasons set out, Gregory 

Solar requests that the Commission grant it an extension of time from April 27, 2018, until 

and including August 25, 2018, to connect its solar facilities at the two stated locations to 

SCE&G.  

 

After consideration of the reasoning set out by counsel for Gregory Solar, the request for 

extension at both locations is hereby granted. Clearly, Gregory Solar is in circumstances 

similar to those that the Commission considered in the Solbright Energy Order, Order No. 

2018-189, and to the circumstances found in Order No. 2018-39-H. Further, SCE&G 

consents to the requested extension, and the two locations are aware of the request.  

Accordingly, the extension requested by Gregory Solar from April 27, 2018, until and 

including August 25, 2018 to connect to SCE&G is granted for both stated locations.   

 


